
ROC/AOR Blackout Schedule

Major modifications to the SIRTF Reserved Observations Catalog (ROC) or to approved Astronomical
Observation Requests (AORs) are only permitted according to the schedule below.  For additional
information pertaining to the modification of AORs, see the online SIRTF Observing Policies (§4).

Mo/Yr                      Event                                                       Active CP?              GTO        LegSci                     GO           
Jun 2000 LegSci CP (v.2) issued (6/30)    Yes   +
Jul 2000 LegSci Letters of Intent due (7/31)    Yes   x
Aug 2000    Yes   x
Sep 2000 LegSci proposals due (9/15)    Yes   x
Oct 2000 LegSci TAC review (10/23 week)    Yes   x
Nov 2000 LegSci selections complete    Yes   x
Dec 2000                 LegSci teams funded                                                                x                +                                          
Jan 2001 LegSci/SSC Workshop (@ Pasadena)   x     +
Feb 2001   x     +
Mar 2001 LegSci teams submit revised targets/fields   x     +
Apr 2001   +     o (a)
May 2001   +     o (a)
Jun 2001 AAS @ Pasadena   +     o (a)
Jul 2001 LegSci AORs due (7/2)   +     x
Aug 2001 LegSci Progress Review #1   +     x
Sep 2001 Revised GTO target lists due (9/3)   x     x
Oct 2001 Cycle-1 CP issued (10/1)    Yes   x     x
Nov 2001    Yes   x     x
Dec 2001                 SIRTF launch (12/1); IOC begins              Yes                         x                x                                          
Jan 2002 IOC continues    Yes   x     x
Feb 2002 IOC ends (2/1); First-Look Survey    Yes   o (b)     o (b)
Mar 2002    Yes   o (b)     o (b)
Apr 2002 Cycle-1 proposals due    Yes   o (b)     o (b)
May 2002    Yes   o (b)     o (b)
Jun 2002 LegSci Progress Review #2    Yes   o (b)     o (b)
Jul 2002 Cycle-1 selections complete    Yes   o (b)     o (b)
Aug 2002 Cycle-1 observations begin   +     x   o (c)
Sep 2002   +     x   o (c)
Oct 2002   +     x   o (c)
Nov 2002 Cycle-2 CP issued    Yes   x     x   x
Dec 2002                                                                                    Yes                         x                x                            x            
Jan 2003 Cycle-2 proposals due    Yes   x     x   x
Feb 2003    Yes   x     x   x
Mar 2003    Yes   x     x   x
Apr 2003 Cycle-2 selections complete    Yes   x     x   x
May 2003   +     x   o (c)
Jun 2003 Cycle-2 observations start   +     x   o (c)
Jul 2003   +     o   o (c)
Aug 2003   +     o   o (c)
Sep 2003   +     o   o (c)
Oct 2003   +     o   o (c)
Nov 2003 Cycle-3 CP issued    Yes   x     x   x
Dec 2003                 Final LegSci data products delivered         Yes                         x                x                            x            
Jan 2004    Yes   x     x   x
Feb 2004 Cycle-3 proposals due    Yes   x     x   x
Mar 2004    Yes   x     x   x
Apr 2004    Yes   x     x   x
May 2004 Cycle-3 selections complete   +     x   o (c)
Jun 2004 Cycle-3 observations start   +     x   o (c)

+  Changes permitted o   Limited changes permitted (per SSC guidelines)   x   No changes permitted
(a)  Fields/targets frozen (b)  Changes in response to on-orbit variances only (c)  Very limited changes


